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1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD
a. NAME a. NAME a. NAME a. FROM (CCYYMMDD)
Lawrence Berkeley National Laboratory Molecular Foundry Molecular Foundry Project
b. LOCATION (Address and ZIP code) b. NUMBER
1 Cyclotron Road 1 b. TO (CCYYMMDD)
Berkeley, CA 94720 c. TYPE d. SHARE RATIO | b. PHASE (X one)
Berkeley, CA 94720 CPAF 100/0 100/0 | x | RDT&E [ ] PRODUCTION
5. CONTRACT DATA
a. QUANTITY b. NEGOTIATED | c. EST COST AUTH d. TARGET PROFIT/ e. TARGET PRICE f. ESTIMATED g. CONTRACT h. ESTIMATED CONTRACT
PROD: 0 COST UNPRICED WORK FEE PRICE CEILING CEILING
R&D: 0 $0.0 $0.0 $0.0/0.0% $0.0 $0.0 $0.0 $0.0
6. ESTIMATED COST AT COMPLETION 7. AUTHORIZED CONTRACTOR REPRESENTATIVE
MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a. NAME (Last, First, Middle Initial) b. TITLE
AT COMPLETION (1) BASE (2) 3) James Krupnick
a. BEST CASE $0.0 c. SIGNATURE d. DATE (CCYYMMDD)
b. WORST CASE $0.0 20050418
c. MOST LIKELY $0.0 $0.0 $0.0
8. PERFORMANCE DATA
CURRENT PERIOD CUMULATIVE TO DATE REPROGRAM AT COMPLETION
ITEM BUDGETED COST ACTUAL VARIANCE BUDGETED COST ACTUAL VARIANCE ADJUSTMENTS
WORK WORK COST WORK WORK WORK COST WORK COosT
SCHEDULED | PERFORMED | PERFORMED | SCHEDULE COosT SCHEDULED | PERFORMED | PERFORMED | SCHEDULE COosT VARIANCE BUDGET BUDGETED ESTIMATED VARIANCE
@) @ @) @ ©) ® ) ®) © (10) (11) (12) (13) (1) (15) (16)
a. WBS ELEMENT
1.1 - Technical Egipm 2 20.9 0.0 0.0 -20.9 0.0 30.9 0.0 0.0 -30.9 0.0 15,055.8 0.0| 15,055.8
1.1.1 - Imaging and Man 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3,408.4 0.0 3,408.4
1.1.2 - Nanofabrication 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4,810.2 0.0 4,810.2
1.1.3 - Theory 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 768.6 0.0 768.6
1.1.4 - Inorganic Nanos 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1,887.2 0.0 1,887.2
1.1.5 - Biological Nano 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1,182.8 0.0 1,182.8
1.1.6 - Organic Nanostr 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2,304.4 0.0 2,304.4
1.1.7 - General Use Equ 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 550.1 0.0 550.1
1.1.8 - Technical Equip 3 30.9 0.0 0.0 -30.9 0.0 30.9 0.0 0.0 -30.9 0.0 144.1 0.0 144.1
1.2 - Conventional Fa 2 5,513.0 3,774.4 3,224.3| -1,738.6 550.2| 29,190.1( 29,204.8( 29,204.8 14.7 -0.0 56,050.9( 29,204.8| 26,846.1
1.2.1 - Engineering Des 3 -6.7 3.1 3.0 9.8 0.1 5,002.8 5,002.8 5,002.8 0.0 0.0 5,002.8 5,002.8 0.0
1.2.1.1-A/ETitle 1 4 0.0 0.0 0.0 0.0 0.0 1,741.7 1,741.7 1,741.7 0.0 0.0 1,741.7 1,741.7 0.0
1.2.1.2 - AIE Title 2 4 -6.8 3.0 3.0 9.8 0.0 2,862.9 2,862.9 2,862.8 0.0 0.0 2,862.9 2,862.8 0.0
1.2.1.3-LBNL Title 1 (L 4 0.0 0.0 0.0 0.0 0.0 168.8 168.8 168.8 0.0 0.0 168.8 168.8 0.0
1.2.1.4 - LBNL Title 2 (L 4 0.1 0.1 0.0 0.0 0.1 229.5 2295 229.5 0.0 0.0 2295 229.5 0.0
1.2.2 - Construction 3| 5519.7| 3,771.4| 3,221.3| -1,748.3 550.1( 24,187.3| 24,202.0| 24,202.0 14.7 -0.0 51,048.1( 24,202.0| 26,846.1
1.2.2.1 - Construction Su 4 5,324.4 3,586.6 3,224.2| -1,737.7 362.4| 23,584.9| 23,599.6| 23,599.6 14.6 -0.0 49,554.0| 23,599.6| 25,954.4
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8. PERFORMANCE DATA

CURRENT PERIOD CUMULATIVE TO DATE REPROGRAM AT COMPLETION
ITEM BUDGETED COST ACTUAL VARIANCE BUDGETED COST ACTUAL VARIANCE ADJUSTMENTS
WORK WORK COST WORK WORK WORK COST WORK cosT
SCHEDULED | PERFORMED | PERFORMED | SCHEDULE cosT SCHEDULED | PERFORMED | PERFORMED | SCHEDULE cosT VARIANCE BUDGET BUDGETED | ESTIMATED | VARIANCE
@ (@) 3) @) (5) (6) ] ®) 9) (10) 11) (12 (13) (14) (15) (16)
a. WBS ELEMENT
1.2.2.2 - LBNL Constructi 4 195.3 184.7 -2.9 -10.6 187.6 602.3 602.4 602.4 0.1 -0.0 864.0 602.4 261.6
1.2.2.3 - Furniture 4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 630.1 0.0 630.1
1.3 - Project Integra 2 861.6 513.2 195.4 -348.4 317.8 4,289.7 4,306.2 4,301.2 16.6 5.0 6,377.4 4,301.2 2,076.2
1.3.1 - Project Directo 3 26.0 26.0 15.9 0.0 10.1 491.5 491.5 485.2 0.0 6.3 715.0 485.2 229.8
1.3.2 - Construction Ma 3 55.6 55.6 32.0 -0.0 23.6 1,229.3 1,229.3 1,230.5 0.0 -1.2 1,596.5 1,230.5 366.0
1.3.2.1 - CM Contractor 4 0.0 0.0 0.0 0.0 0.0 422.5 422.5 422.5 0.0 0.0 422.5 422.5 0.0
1.3.2.2 - LBL Constr. Man 4 55.6 55.6 32.0 -0.0 23.6 806.8 806.8 808.0 0.0 -1.2 1,174.0 808.0 366.0
1.3.3 - Construction Su 3 350.7 275.8 74.9 -74.9 200.9 1,515.2 1,530.8 1,527.3 15.6 3.6 2,199.2 1,527.3 672.0
1.3.3.1 - Inspection 4 44.4 44.4 22.6 0.0 21.8 253.5 253.5 2515 0.0 2.0 504.7 2515 253.2
1.3.3.2 - Administration 4 43.2 43.2 8.1 0.0 35.1 253.2 253.2 251.6 0.0 1.6 400.5 251.6 148.9
1.3.3.3 - Consultants, Te 4 233.7 163.2 41.0 -70.6 122.2 788.1 808.0 808.0 20.0 0.0 976.1 808.0 168.1
1.3.3.4 - Travel/S&E 4 29.4 25.1 3.2 -4.3 21.9 220.4 216.1 216.1 -4.3 -0.0 317.9 216.1 101.8
1.3.4 - Title 3 Service 3 429.4 155.8 72.6 -273.5 83.2 1,053.7 1,054.6 1,058.3 0.9 -3.7 1,866.6 1,058.3 808.4
1.3.4.1-A/ETitle 3 4 339.9 66.3 58.9 -273.5 7.4 853.9 854.8 854.8 0.9 0.0 1,547.8 854.8 693.0
1.3.4.2-LBNL Title 3 4 89.5 89.5 13.7 0.0 75.8 199.8 199.8 203.5 0.0 -3.7 318.8 203.5 115.3
1.4 - OPC (Operating 2 0.0 0.0 0.0 0.0 0.0 932.0 932.0 932.0 0.0 -0.0 1,300.0 932.0 368.0
1.4.1 - Preliminary Cos 3 -12.0 -12.0 0.0 0.0 -12.0 920.0 920.0 920.0 0.0 -0.0 920.0 920.0 -0.0
1.4.2 - Building Commis 3 12.0 12.0 0.0 0.0 12.0 12.0 12.0 12.0 0.0 0.0 226.0 12.0 214.0
1.4.3 - Tech Equip. Tes 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 154.0 0.0 154.0
b. COST OF MONEY 2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
c. GENERAL & ADMINISTRATIVE 2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
d. UNDISTRIBUTED BUDGET 2 0.0 0.0 0.0
e. SUBTOTAL (Performance
Measurement Baseline) 6,395.5 4,287.6 3,419.7 -2,107.9 867.9| 34,442.6| 34,443.0| 34,438.0 0.4 5.0 0.0 0.0| 78,784.1| 34,438.0| 44,346.1
f. MANAGEMENT RESERVE 2 0.0 0.0
g. TOTAL 6,395.5 4,287.6 3,419.7 -2,107.9 867.9| 34,442.6| 34,443.0| 34,438.0 0.4 5.0 0.0 0.0| 78,784.1
9. RECONCILIATION TO CONTRACT BUDGET BASE
a. VARIANCE ADJUSTMENT 0.0 0.0
b. TOTAL CONTRACT VARIANCE 0.4 5.0 78,784.1 0.0| 78,784.1
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