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1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD
a. NAME a. NAME a. NAME a. FROM (CCYYMMDD)
Lawrence Berkeley National Laboratory Molecular Foundry Molecular Foundry Project 20050501
b. LOCATION (Address and ZIP code) b. NUMBER
1 Cyclotron Road 1 b. TO (CCYYMMDD)
Berkeley, CA 94720 c. TYPE d. SHARE RATIO | b. PHASE (X one) 20050531
CPAF 100/0 100/0 _| RDT&E |_| PRODUCTION
5. CONTRACT DATA
a. QUANTITY b. NEGOTIATED | c. EST COST AUTH d. TARGET PROFIT/ e. TARGET PRICE f. ESTIMATED g. CONTRACT h. ESTIMATED CONTRACT
PROD: 0 COST UNPRICED WORK FEE PRICE CEILING CEILING
R&D: 0 $0.0 $0.0 $0.0/0.0% $0.0 $0.0 $0.0 $0.0
6. ESTIMATED COST AT COMPLETION 7. AUTHORIZED CONTRACTOR REPRESENTATIVE
MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a. NAME (Last, First, Middle Initial) b. TITLE
AT COMPLETION (1) BASE (2) (3) James Krupnick Project Director
a. BEST CASE $0.0 c. SIGNATURE d. DATE (CCYYMMDD)
b. WORST CASE $0.0 20050620
c. MOST LIKELY $85,000.0 $85,000.0 $0.0
8. PERFORMANCE DATA
CURRENT PERIOD CUMULATIVE TO DATE REPROGRAM AT COMPLETION
ITEM BUDGETED COST ACTUAL VARIANCE BUDGETED COST ACTUAL VARIANCE ADJUSTMENTS
WORK WORK COST WORK WORK WORK COST WORK CcosT
SCHEDULED | PERFORMED | PERFORMED | SCHEDULE COST SCHEDULED | PERFORMED | PERFORMED | SCHEDULE COST VARIANCE BUDGET BUDGETED ESTIMATED VARIANCE
(1) () @) ) (5) (6) ) 8) ) (10) (1) (12) (13) (14) (15) (16)
a. WBS ELEMENT
1.1 - Technical Eqipm 2 805.8 873.5 869.6 67.7 3.9 869.9 973.1 969.3 103.2 3.8 15,055.8| 15,055.8 0.0
1.1.1 - Imaging and Man 3 4.9 88.9 90.6 84.0 -1.7 25.3 88.9 90.6 63.5 -1.7 3,408.4 3,408.4 0.0
1.1.2 - Nanofabrication 3 789.2 780.3 779.2 -8.9 1.2 790.5 780.3 779.2 -10.1 1.2 4,810.2 4,810.2 0.0
1.1.3 - Theory 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 768.6 768.6 0.0
1.1.4 - Inorganic Nanos 3 0.2 0.6 0.0 0.4 0.6 0.3 0.6 0.0 0.3 0.6 1,887.2 1,887.2 0.0
1.1.5 - Biological Nano 3 0.4 1.4 0.0 1.0 1.4 0.8 1.4 0.0 0.6 1.4 1,182.8 1,182.8 0.0
1.1.6 - Organic Nanostr 3 0.8 23 -0.2 1.5 24 1.6 101.9 99.6 100.3 23 2,304.4 2,304.4 0.0
1.1.7 - General Use Equ 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 550.1 550.1 0.0
1.1.8 - Technical Equip 3 10.3 0.0 0.0 -10.3 0.0 51.5 0.0 0.0 -51.5 0.0 1441 1441 0.0
1.2 - Conventional Fa 2 2,686.9 3,545.9 3,546.0 859.0 -0.1| 34,136.7| 35,157.9| 35,159.2 1,021.3 -1.3 56,050.9( 56,502.9 -451.9
1.2.1 - Engineering Des 3 0.0 0.0 0.0 0.0 0.0 5,002.8 5,002.8 5,002.8 0.0 0.0 5,002.8 5,002.8 0.1
1.2.1.1 - A/E Title 1 4 0.0 0.0 0.0 0.0 0.0 1,741.7 1,741.7 1,741.7 0.0 0.0 1,741.7 1,741.7 0.0
1.2.1.2 - A/E Title 2 4 0.0 0.0 0.0 0.0 0.0 2,862.9 2,862.9 2,862.8 0.0 0.0 2,862.9 2,862.8 0.1
1.2.1.3 - LBNL Title 1 (L 4 0.0 0.0 0.0 0.0 0.0 168.8 168.8 168.8 0.0 0.0 168.8 168.8 0.0
1.2.1.4 - LBNL Title 2 (L 4 0.0 0.0 0.0 0.0 0.0 2295 229.5 229.5 0.0 0.0 229.5 229.5 0.0
1.2.2 - Construction 3 2,686.9 3,5645.9 3,546.0 859.0 -0.1| 29,133.9| 30,155.1| 30,156.5 1,021.3 -1.3 51,048.1 51,500.1 -452.0
1.2.2.1 - Construction Su 4 2,686.9 3,544.6 3,5644.7 857.7 -0.1| 28,531.6| 29,551.4| 29,552.6 1,019.8 -1.1 49,554.0( 50,006.0 -452.0
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8. PERFORMANCE DATA
CURRENT PERIOD CUMULATIVE TO DATE REPROGRAM AT COMPLETION
ITEM BUDGETED COST ACTUAL VARIANCE BUDGETED COST ACTUAL VARIANCE ADJUSTMENTS
WORK WORK COST WORK WORK WORK COST WORK cosT
SCHEDULED | PERFORMED | PERFORMED | SCHEDULE cosT SCHEDULED | PERFORMED | PERFORMED | SCHEDULE cosT VARIANCE BUDGET BUDGETED | ESTIMATED | VARIANCE
1) 2) (3) 4) (5) (6) (Y] (8) 9) (10) (11) (12) (13) (14) (15) (16)
a. WBS ELEMENT
1.2.2.2 - LBNL Constructi 4 0.0 1.3 1.3 1.3 0.0 602.3 603.7 603.9 1.4 -0.2 864.0 864.0 0.0
1.2.2.3 - Furniture 4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 630.1 630.1 0.0
1.3 - Project Integra 2 193.7 219.3 2171 256 2.2 4,670.1 4,720.6 4,710.8 50.5 9.8 6,377.4 6,377.4 0.0
1.3.1 - Project Directo 3 222 222 23.1 0.0 -0.9 535.9 535.9 537.8 0.0 -2.0 715.0 715.0 0.0
1.3.2 - Construction Ma 3 30.8 30.8 32.0 0.0 -1.2 1,290.9 1,290.9 1,295.2 0.0 -4.3 1,596.5 1,596.5 0.0
1.3.2.1 - CM Contractor 4 0.0 0.0 0.0 0.0 0.0 422.5 422.5 422.5 0.0 0.0 422.5 422.5 0.0
1.3.2.2 - LBL Constr. Man 4 30.8 30.8 32.0 0.0 -1.2 868.4 868.4 872.7 0.0 -4.3 1,174.0 1,174.0 0.0
1.3.3 - Construction Su 3 54.7 84.4 76.4 29.7 8.1 1,635.6 1,676.4 1,648.7 40.8 27.7 2,199.2 2,199.2 0.0
1.3.3.1 - Inspection 4 275 27.5 19.0 0.0 8.5 308.5 308.5 276.8 0.0 31.7 504.7 504.7 0.0
1.3.3.2 - Administration 4 9.7 9.7 7.4 0.0 2.3 272.6 272.6 270.5 0.0 2.0 400.5 400.5 0.0
1.3.3.3 - Consultants, Te 4 10.0 39.7 39.7 29.7 -0.0 819.1 864.2 864.2 451 -0.0 976.1 976.1 0.0
1.3.3.4 - Travel/S&E 4 7.5 7.5 10.2 0.0 -2.7 235.4 2311 2371 -4.3 -6.1 317.9 317.9 0.0
1.3.4 - Title 3 Service 3 86.0 81.9 85.7 -4.2 -3.8 1,207.7 1,217.4 1,229.1 9.7 -11.7 1,866.6 1,866.6 0.0
1.3.4.1 - A/E Title 3 4 76.0 71.9 71.9 -4.2 -0.0 987.9 997.6 997.6 9.7 -0.0 1,547.8 1,547.8 0.0
1.3.4.2 - LBNL Title 3 4 10.0 10.0 13.8 0.0 -3.8 219.8 219.8 2315 0.0 -11.7 318.8 318.8 0.0
1.4 - OPC (Operating 2 0.0 0.0 0.0 0.0 0.0 932.0 932.0 932.0 0.0 -0.0 1,300.0 1,300.0 -0.0
1.4.1 - Preliminary Cos 3 0.0 0.0 0.0 0.0 0.0 920.0 920.0 920.0 0.0 -0.0 920.0 920.0 0.0
1.4.2 - Building Commis 3 0.0 0.0 0.0 0.0 0.0 12.0 12.0 12.0 0.0 0.0 226.0 226.0 -0.0
1.4.3 - Tech Equip. Tes 3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 154.0 154.0 0.0
[OH] - OVERHEAD 2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
b. COST OF MONEY 2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
c. GENERAL & ADMINISTRATIVE 2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
d. UNDISTRIBUTED BUDGET 2 0.0 0.0 0.0
e. SUBTOTAL (Performance
Measurement Baseline) 3,686.4 4,638.7 4,632.8 952.3 59| 40,608.7| 41,783.6| 41,771.4 1,174.9 12.3 0.0 0.0| 78,784.1| 79,236.0 -451.9
f. MANAGEMENT RESERVE 2 0.0 6,215.9 5,764.0 451.9
g. TOTAL 3,686.4 4,638.7 4,632.8 952.3 59| 40,608.7| 41,783.6| 41,7714 1,174.9 12.3 0.0 0.0| 85,000.0| 85,000.0 -0.0
9. RECONCILIATION TO CONTRACT BUDGET BASE
a. VARIANCE ADJUSTMENT 0.0 0.0
b. TOTAL CONTRACT VARIANCE 1,174.9 12.3 85,000.0 [ 85,000.0 -0.0
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