

## **FY09 PEMP Negotiation Schedule**

Early June	DOE-SC sends FY09 PEMP goals, objectives, and guidance to BSO
June 7	BSO sends draft FY09 PEMP changes to LBNL, UCOP
June 19	BSO sends draft FY09 PEMP changes to LBNL, UCOP
June 27	Meeting of all PEMP Functional Team Representatives, Functional Team Members, and Office of Institutional Assurance to commence FY09 negotiation process
June 27- July 23	PEMP Functional Teams negotiate FY09 PEMP measures, Targets and associated protocol documents
July 25	PEMP Steering Committee reviews FY09 PEMP Measures, Targets, and associated protocol documents
July 28 -31	PEMP Functional Teams address PEMP Steering Committee concerns/issues
August 1	BSO submits draft FY09 PEMP to DOE-SC
August 29	DOE-SC provides feedback and corrective actions required for approval of FY09 PEMP
September 2 – 11	PEMP Functional Team address DOE-SC comments, finalize FY09 Measures, Targets, and associated protocol documents
September 12	PEMP Steering Committee reviews final FY09 PEMP
September 15	BSO submits final FY09 PEMP to DOE-SC for final approval
October 1	FY09 Appendix B PEMP officially part of C31